




ABSTRAK

Anggun Sagita Alintuka, 2017. Perbandingan Metode Diagram Preseden
(PDM) Dan Metode Line Of Balance (LoB) Dalam Penjadwalan Pembangunan
Perumahan Garaha Tenggela Indah (Studi Kasus Pembangunan Perumahan Graha
Tenggela Indah). Program studi S1 Teknik Sipil, Jurusan Teknik Sipil, Fakultas Teknik,
Universitas Negeri Gorontalo. Pembimbing utama Arfan Utiarahman, S.T., M.T., dan
Pembimbing pendamping Arfan Usman Sumaga, S.T., M.T.

Gorontalo sebagai salah satu daerah masih berkembang yang menghadapi
permasalahan perkembangan proyek konstruksi saat ini. Salah satu kebutuhan dasar
manusia pada Undang-undang No.4 Tahun 1992 tentang perumahan dan permukiman.
Membandingkan dan mencari karakter metode penjadwalan yang sesuai dengan sifat
proyek yang repetitif pada perumahan merupakan kebutuhan bagi perencana perumahan,
mengetahui durasi dari masing-masing metode, serta mengkomparasikan metode PDM
dan LoB

Membandingkan metode PDM dan LoB menjadwalan kembali tiap metode dengan tujuan
mengetahui durasi pada pelaksanaan pembangunan perumahan menggunakan metode
PDM dan metode LoB setelah itu dilakukan komparasi dari segi penggunaan metode,
perhitungan kecepatan produksi, logika ketegantungan, hambatan pada aktifitas kegiatan,
durasi, serta menganalisis kelebihan dan kekurangannya. Lokasi penelitian dilakukan
pada pembangunan Perumahan Graha Tenggela Indah.metode yang digunakan Metode
Diagram Preseden (PDM) Dan Metode Line Of Balance (LoB) sebagai perbandingan
penjadwalan. Hasil durasi dari kedua metode yaitu PDM lebih cepat pekerjaan 10 unit
rumah selesai pada hari ke 137. Sedangkan metode LoB menghasilkan total durasi 172
hari.

Kata kunci : Perbandingan Metode Diagram Preseden (PDM) Dan Metode Line Of
Balance (LoB), Metode repetitif,



ABSTRACT

Anggun sagita alintuka 2017. The precedent Chart Comparison Method (PDM)
and Methods Line Of Balance (LOB) In Garaha Tenggela Scheduling Indah Housing
Development (Housing Development Case Study Tenggela Graha Indah). Civil
Engineering Department, Civil Engineering Department, Faculty of Engineering, State
University of Gorontalo. Supervisor of Arafan Utiarahman, ST, MT, and Supervisor of
Arfan Usman Sumaga, ST, MT

Gorontalo as one of the still developing areas that faces the problems of the
development of the current construction project. One of the basic human needs of Law
No.4 of 1992 on housing and settlements. Comparing and searching for character
scheduling methods that match the repetitive nature of projects on housing is a need for
housing planners, knowing the duration of each method, as well as comparing the PDM
and LoB methods

Comparing the PDM and LoB methods of rescheduling each method with the purpose of
knowing the duration of the implementation of housing development using PDM method
and LoB method after that done comparation in terms of the use of methods, calculation
of production speed, logic dependence, barriers to activity activities, duration, and
analyze the advantages and Its shortcomings. Location of the research conducted on the
construction of Graha Tenggela used Indah.metode precedent Diagram Method (PDM)
and Methods Line Of Balance (LOB) as a comparison of scheduling. The duration of the
two methods is the faster PDM the work of 10 units of houses completed on the day to
137. While the LoB method produces a total duration of 172 days.

Keywords: Comparison Method precedent diagram (PDM) and Methods Line Of
Balance (LOB), repetitive method,


